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Cable Band Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the North main span . They had to
tension the bolts on the cable bands . They started at 7:00 AM.

Kevin , Daniel , & Luis had to work on the bolt tensioning . Crews had to complete tensioning cable
band # 88 . Crews had to connect the hydraulic jacks to the pump & stress the bolts until they reach 17400
PSI tighten the bolts , release the pressure & go again to reach 17400 PSI for 3 times & tighten the nuts .
release the pressure , disconnect , remove the hydraulic jacks , & mobilize to the next location . They
started at 7:10 AM. Crews were done at 7:25 AM.

After that , crews had to mobilize their tools & equipments to cable band # 86 . They had to remove
the bolts , install the washer plates under the heads , set the hydraulic jacks , connect the hoses , measure
the gaps on the top & bottom , uphill & down hill , tension the bolts with 2400 PSI pressure , tighten the
nuts , measure , increase the pressure with 5000 PSI increments until they reach 17400 PSI .

Crews had to isolate the top jacks to tension the upper bolts 1st to close the top gaps in order to have
uniform gap size . Most of the time the top gaps can not match the bottom gaps due to the groove
thickness or stiffness on the top or dense area . Crews started on cable band # 86 at 7:30 AM. They were
done at 8:10 AM.

Following the same procedures as previous cable bands tensioning the bolts . Crews started on cable
band # 84 at 8:15 AM. They were done at 9:20 AM. They started on cable band # 82 at 9:20 AM. Crews
were done at 10:00 AM.

They started on cable band # 80 at 10:20 AM. Crews were done at 11:00 AM. They started on cable
band # 78 at 11:05 AM. Crews were done at 11:45 AM. They started on cable band # 76 at 11:50 AM.
Crews were done at 1:00 PM. They started with James 's crews on cable band # 74 at 1:10 PM. Crews
were done at 1:30 PM.

Crews had to wrap up & mobilize their tools & equipments to work on cable bands # 108 & 110 .
They were on cable band 108 at 2:00 PM.

The bolts on cable # 108 were tensioned yesterday , but some work was done on the cable band by
other crews & one of the bolts was removed . Crews had to set the hydraulic jacks , connect the hoses , &
tension the single bolt with pressure of 17400 PSI .

Then , crews had to check the remaining bolts by tensioning with 17400 PSI . I had to measure the
gaps & orientation of the cable band . No changes had occurred since yesterday . All measurements still
the same . Crews started on cable band # 108 at 2:10 PM. They were done at 2:30 PM.

After that , crews had to mobilize & work on cable band # 110 . They started at 2:35 PM. Crews were
done at 3:00 PM. They had to wrap up their tools & equipments. Crews left at 3:15 PM.

Gary , Anthony , Ethan , & Jose had to work on the cable band suspenders on the North & South
main span . Bill had to operate the Grove crane . Gary & Ethan had to work on the rigging .
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Anthony & Jose had to lay out the locations of the suspenders on the catwalks & cut the wire mech ,
set the suspender ropes in the grooves , work with the other crews on rigging & centering the suspenders
for lifting .

Crews had to set suspender ropes for cable bands # 96 , 94 , 92 , & 90 on the North main span . &
for cable bands # 92 & 90 on the South main span .

Crews started to lay the suspenders on the W line , place the hooks , hook the suspender to the
crane for cable band # 96 at 8:00 AM.

Bill lifted the upper suspender for cable band # 96 at 8:15 AM. Then the downhill suspender . Crews
had to set the center of the suspenders at the centers of the grooves . They were done at 8:50 AM.

After that , crews had to work on the suspenders for cable band # 94 . Following the same
procedures as previous suspenders . They started on the suspenders for cable band # 94 at 9:00 AM.
Crews were done at 10:00 AM.

Bill had to mobilize the crane close to Panel Point 92 to reach for Panel point # 90 . They started on
the suspenders for cable band # 92 at 11:10 AM. Crews were done at 11:35 AM

In the afternoon , crews had to wait for the spools to be delivered to the site . They started on the
suspenders for cable band # 90 at 1:50 PM. Crews were done at 2:20 PM.

After that , crews had to work on the South main span . Bill had to mobilize & set the crane on the
E line . He was done at 2:40 PM.

Crews started on the suspenders for cable band # 92 at 2:50 PM. They were done at 3:20 PM. They
started on the suspenders for cable band # 90 at 3:35 PM. Crews were done at 4:05 PM.

Then , crews had to haul out of the site the empty spools , bring more spools to the site for tomorrow
work . They were done at 4:50 PM. Crews had to wrap up their tools & equipments. They left at 5;10 PM.

Jose & Rick had to work on the catwalks . Crews had to close the openings on the cat walk after the
suspender works is completed . Crews had to bring materials to the site , cut the wire mech pieces to size
, set in place , & use tie wires to tie it to the existing wire mech . They started at 9:00 AM. on the North
main span , then the South main span Crews were done at 4:40 PM. They had to wrap up their tools &
equipments. Crews left at 4:50 PM.

In the office I had to work on the cable bands checklists , work on the daily report & CCO # 247 .
I was done at 6:30 PM.

Bid Item: 067 C-PWS-TCB.06704-0120F4 Tension Cable Band Bolt

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

8.00

002321

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 4.00 1.00 0.00 5.00

FOR JOSE AVILASemi-Skilled Laborer 4.00 1.00 0.00 5.00

OTH WILLIAM ALGEROperator 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

FOR GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

APP ANTHONY SMALERIronworker 8.00 2.00 0.00 10.00

APP LUIS PLANCARTEIronworker 8.00 0.00 0.00 8.00

FOR KEVIN KARBERIronworker 8.00 0.00 0.00 8.00

JNM DANIEL MARTINEZIronworker 8.00 0.00 0.00 8.00
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